
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:04 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 366 Date: 20-Jun-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 650

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Concrete pour for the SCC blockout of the CCO 140 Expansion Joint mockup. I opened the East gate for
the trucks at 0630 hrs and observed the Conco pump truck operator set up for the pour. The first truck
arrived around 0815 hrs and placed its concrete. Cylinders were taken from the first truck halfway through
the pour. By 0830 the second truck arrived and by 0910 the pour was complete. Throughout the rest of the
day I stopped by to observe the progress and saw that the top layer was not setting. By the end of the day
the top was still not completely set.
•Review Plans and Specs
•Diary work

Accrued 2 hours of overtime covering and documenting the Contractor’s hours.
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